ID WBS Task Name Contact | Resource
o Initials
98 3.1.4.10 Operations Policies doc: Release version v1.2 AL AL
348 |[Fd 43.2.9 Post Grid Production System hardware map v3 to Wiki RDK AL
208 |[Fd 3.5.1.2.2.12 Install and Deploy LCG/UK/Lancaster Forwarding Node AL SS
250 {f:}} 3.5.85 REX ops installs software on test queue node (old samgrid) AL SS
251 3.5.83 Trial use of SamGrid test stand v1.0 AL SS
314 3.5.5.17 Configure a back-up health alarm server on distinct forwarding node AL SS
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Duration Start Finish Mar 16, '08 Mar 23, '08 Mar 30, '08 Apr 6, '08 Apr 13, '08 Apr
SIMITIWITIF[s|IsIMITIW|T[F[s|sIMITIW|T[F[s|s[M|ITIwW|[T[F[s|Is[M|TIw|[TI|F[s]|s]
5 days Mon 4/21/08 Fri 4/25/08 : : P AL @
1 day Mon 4/21/08 Mon 4/21/08 : . AL g
12 days Thu 4/3/08 Fri 4/18/08 SSEmmmm————e Install 2
5 days Mon 4/21/08 Fri 4/25/08 P Ss {
5 days Mon 4/28/08 Fri 5/2/08 f
2 days Mon 5/5/08 Tue 5/6/08
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Apr 27, '08 May 4, '08 May 11, '08 May 18, '08 May 25, '08 Jun 1, '08 Jun

20, '08
M TIWITIF|IS|SIMITIWITIF[S | SIMITIWITIF|S|SI M TIW/T|F[S|SIMI T W TIF|IS|SI M T/ W/T|F[S|SIMITIW/TIF|s|sS|
) Operatlons Policies doc: Release version v1.2 ;

@ Post Grid Production System hardware map v3 to Wiki
and Deploy LCG/UK/Lancaster Forwarding Node :
—REX 'Es installs software on test queue node (old samgrld)
SS ) Trial use of SamGrid test stand vl 0
SS @ Configure a ba(;k up health alarm server on distinct forwarding node
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